

Welcome to the EGSIEM Progress Meeting 8.-9. June 2017

Welcome

Participants	
EGSIEM Management	EGSIEM Consortium Members
A. Jäggi / UBERN (AJ)	U. Meyer / UBERN (UM)
F. Flechtner / GFZ (FF)	Y. Jean / UBERN (YJ)
A. Güntner / GFZ (AG)	S. Bruinsma / CNES (SB)
T. Mayer-Gürr / TUG (TMG)	J.M. Lemoine / CNES (JML)
J. Flury / LUH (JF)	R. Biancale / CNES (RB)
T. van Dam / UL (TvD)	H. Zwenzner / DLR (HZ)
	S. Martinis / DLR (SM)
K. Cann-Guthäuser / UBERN (KCG)	S. Bourgogne / G&C (SB)
	C. Gruber / GFZ (CG)
	B. Gouweleeuw / GFZ (BG)
	Z. Li / UL (ZL)
	Q. Chen / UL (QC)
	B. Klinger / TUG (BK)
	A. Kvas / TUG (AK)
	A. Shabanloui / LUH (AS)
	M. Weigelt / LUH (MW)
	H. Steffen / LM (HS)
	M. Blofeld / TUM (MB)

Upcoming Deliverables & Action Items

Adrian Jäggi (AIUB)

EGSIEM Progress Meeting

DLR/ZKI

June 8 – 9, 2017

Pending Deliverables

Deliverable (number)	Deliverable name	Work package number	Short name of lead participant	Type	Dissemination level	Delivery date
5.2	NRT service product report	5	GFZ	R	PU	M27
5.4	Regional solution product report	5	GFZ	R	PU	M27
6.1	Hydrological Service Product Report	6	GFZ	R	PU	M30

Upcoming Deliverables

Deliverable (number)	Deliverable name	Work package number	Short name of lead participant	Type	Dissemination level	Delivery date
3.2	Scientific product validation report	3	UL	R	PU	M36
3.3	NRT validation report	3	UL	R	PU	M36
4.2	Scientific service product report	4	UBERN	R	PU	M33
4.3	Validation report	4	UBERN	R	PU	M33
5.3	Operational NRT service product report	5	GFZ	R	PU	M33
6.1	Hydrological Service Product Report	6	GFZ	R	PU	M30
6.2	Operational Hydrological Service product report	6	GFZ	R	PU	M36

Upcoming Milestones

Milestone number	Milestone name	Related work package(s)	Estimated date	Means of verification
1	Finalisation of Processing Standards	WP 3	2	D2.1 is available
2	Implementation and preparation Review	WP 2,3,5	10	Implementation and preparation work finished, T2.2, T3.1, T3.2 finished, T5.2 and T5.4 implementations finished
3	Service Readiness	WP4,5,6	18	Scientific, NRT and Hydrological service set up, T4.1, T5.1 finished, T5.2 and T5.4 ready for service run
4	Operational NRT Service Readiness	WP5,6	27	Preparation work for operational NRT service finished
5	Final Review	WP 1-7	36	All work packages finished

Action Item Status

Action Item Status List (open and new AI's)				
A.I.	Originator	Actionee	Action Description	Due Date
006	EGSIEM	WP Managers	Collect ideas for paper topics to set up a publication plan	Continuous
020	EGSIEM	UL	Submission plan to be created for dedicated sessions at conferences (see Task 7.5)	31.3.2016
021	EGSIEM	UBERN	KCG to liaise with ACs to provide them with EU document which discusses outline to DMP.	08.06.2017
022	EGSIEM	EB	To announce the summer school ASAP	28.02.2017