

EGSIEM Progress Meeting # 3

GFZ Potsdam
June 2 – 3, 2016

Purpose of the meeting

Status of the reprocessing

- Progress made in the first half year of 2016
- Discussion on the treatment of background models

Concept of Scientific Service

- Status, Future perspectives
- Discussions

Discussion of any other emerging topics

- ...

Upcoming Deliverables & Action Items

Adrian Jäggi (AIUB)

EGSIEM Progress Meeting # 3

GFZ Potsdam
June 2 – 3, 2016

Upcoming Deliverables

Deliverable (number)	Deliverable name	Work package number	Short name of lead participant	Type	Dissemination level	Delivery date
2.2	GRACE/GRACE-FO Product Report	2	TUG	R	PU	M18
4.1	Concept of Scientific service	4	UBERN	R	PU	M18

Upcoming Milestones

Milestone number	Milestone name	Related work package(s)	Estimated date	Means of verification
1	Finalisation of Processing Standards	WP 3	2	D2.1 is available
2	Implementation and preparation Review	WP 2,3,5	10	Implementation and preparation work finished, T2.2, T3.1, T3.2 finished, T5.2 and T5.4 implementations finished
3	Service Readiness	WP4,5,6	18	Scientific, NRT and Hydrological service set up, T4.1, T5.1 finished, T5.2 and T5.4 ready for service run
4	Operational NRT Service Readiness	WP5,6	27	Preparation work for operational NRT service finished
5	Final Review	WP 1-7	36	All work packages finished

Action Items Status

Action Item Status List (open and new AI's)				
A.I.	Originator	Actionee	Action Description	Due Date
006	EGSIEM	WP Managers	Collect ideas for paper topics to set up a publication plan	31.03.2015
011	EGSIEM	GFZ (AG), DLR, CNES	Establish the interfaces between ZKI, Hydrology, and CNES to clarify the possibility to derive flood volumes and the potential role of altimetry (Hydroweb).	30.09.2015
012	EGSIEM	EGSIEM ACs	Each AC to provide a test SINEX file of a monthly GRACE solution (NEQ information). Still waiting for NEQ from CNES.	31.07.2015
013	EGSIEM	GFZ (FF), UL, GFZ (AG)	Compile a list of EGSIEM L3 products, Compile a list of sources for degree 1 terms and C20	30.09.2015
014	EGSIEM	CNES	Validation of GRACE solutions over oceans using altimetry and ocean surface topography	31.12.2015
015	EGSIEM	UL	Check availabilities of GRACE movies and possibilities (persons) to update them	31.12.2015

Action Items Status

016	EGSIEM	All	Milestone 002 (<i>Implementation and Preparation Review</i>) to be completed.	29.02.2016
017	EGSIEM	TUG	TMG to provide a plan for the removal or restoration of background models	02.06.2016
018	EGSIEM	UBERN	SLR processing standard text will be added to Deliverable 2.1	02.06.2016
019	EGSIEM	UBERN	UBERN to draft a plan on how to incorporate SLR data and how to welcome new contributors.	02.06.2016
020	EGSIEM	UL	Submission plan to be created for dedicated sessions at conferences (see Task 7.5)	31.3.2016